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CONSTRUCTION UPDATE 

PHASE 4B BACKFILLING

 Backfill 4 miles of C-38

 Reconnect 6 miles of river 

channel

 Completed in December 

2009
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April 13, 2010
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Reconnected 

river channel
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CONSTRUCTION UPDATE 

ISTOKPOGA CANAL FEATURES

 Remove G-85 structure and build new S-67 

structure

 Build public boat ramp facility

– Air boat ramp

– Conventional boat ramp

 Widen Istokpoga Canal near                            

boat ramp for navigation

 Complete
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Airboat Ramp

Conventional 

Boat Ramp
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RIVER ACRES 

FLOOD PROTECTION

 Build new navigation canal connecting to    

Pool E

 Build bridge over new canal for access to 

the community

 Construction began in December 2009

 Schedule for completion in Fall 2010
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C-37 WIDENING

 Dredge C-37 Canal                                  

(between Lakes Hatchineha and Kissimmee)

 Remove approximately 800,000 cubic yards of 

material from C-37

 Increased conveyance capacity needed for full 

implementation of Kissimmee River Restoration

 Construction to begin in July 2010

 Completion in July 2012
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Spoil Area

C-37

Lake Hatchineha

Lake Rosalie
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CSX RAILROAD BRIDGE

 Modify CSX Railroad bridge in Pool D for 

navigation through the restored river 

channel

 Construction to begin in          

September 2010

 Completion in                            March 

2012
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POOL D OXBOW 

DREDGING

 Recarve 4 miles of historic river oxbows 

in Pool D

 Construction to begin in September 2010

 Completion in September 2012
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S-65D BOAT RAMP

 New public boat ramp will be built to 

replace S-65C boat ramp

 Construction begins in September 2011

 Completion in September 2012



S O U T H  F L O R I D A  W A T E R  M A N A G E M E N T  D I S T R I C T



S O U T H  F L O R I D A  W A T E R  M A N A G E M E N T  D I S T R I C T

U-SHAPE WEIR

 Build erosion control weir at the south 

end of the C-38 Backfill

 Construction begins in May 2012

 Completion in November 2013
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PHASE 2/3 

BACKFILL

 Remove structure S-65C

 Backfill 9 miles of the C-38 Canal

 Reconnect 16 miles of river channel

 Construction to begin in April 2012

 Completion in October 2014
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S65E SPILLWAY ADDITION

 Add additional capacity to S-65E structure

 Construction to begin in May 2012

 Completion in May 2013
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SFWMD LOCK MODERNIZATION

 SFWMD will temporarily close the S-61, S-65, S-65A 

and S-65D navigation locks in Lake Tohopekaliga, Lake 

Kissimmee and the Kissimmee River for complete 

refurbishment. The work will be completed by December 

31, 2010

 G-36 (Henry Creek) will close on June 16th and remain 

closed until December

 S-135 (J&S) is schedule to close mid July and remain 

closed until December
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Thank You!

Lawrence Glenn 

Director, Kissimmee Division,

Restoration Sciences Department

Kissimmee River Restoration Status


